

# July 2020 “Summer of Extraordinary”

Sun	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6	7	8	9	10	11
			Move mattress and bunks out			
12	13	14	15	16	17	18
				<b>The next 10 days we will do the following:</b>		
				Dig out and around cabins & foundation work		
19	20	21	22	23	24	25
				Remove doors and windows		
				Remove general weirdness		
				<b>GOAL—Every cabin will be a basic shell</b>		
26	27	28	29	30	31	