

August 2020 "Summer of Extraordinary"

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3	4	5	6	7	8
			Framing—Repair framing & install additional framing			
9	10	11	12	13	14	15
			Electrical—Paint Bunks/install wood—Build windows			
16	17	18	19	20	21	22
			Loose Ends			
23	24	25	26	27	28	29
			Install Interior siding & Repair Exterior Siding			
30	31					